

Initial Project Planning Template

Date	15-07-2026
Team ID	
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	USN-1	As a developer, I will set up the project structure and development environment.	2	High	Team	15-03-2026	21-03-2026
Sprint-1	Dataset Collection	USN-2	As a developer, I will collect and organize the flood prediction dataset for model training.	3	High	Team	15-03-2026	21-03-2026
Sprint-1	Data Preprocessing	USN-3	As a developer, I will clean, preprocess, and prepare the dataset for machine learning.	3	High	Team	15-03-2026	21-03-2026
Sprint-2	Model Development	USN-4	As a developer, I will train Decision Tree, Random Forest, KNN, and XGBoost models.	5	High	Team	22-03-2026	31-03-2026
Sprint-2	Model Evaluation	USN-5	As a developer, I will compare model performance and select the best model.	3	High	Team	22-03-2026	31-03-2026
Sprint-2	Model Saving	USN-6	As a developer, I will save the trained model for future predictions.	2	Medium	Team	22-03-2026	31-03-2026
Sprint-3	Web Interface	USN-7	As a user, I can enter flood-related parameters through a web dashboard.	4	High	Team	01-04-2026	10-04-2026
Sprint-3	Prediction Module	USN-8	As a user, I can receive a flood prediction based on the entered data.	4	High	Team	01-04-2026	10-04-2026
Sprint-3	Risk Visualization	USN-9	As a user, I can view flood risk using charts and graphs.	3	Medium	Team	01-04-2026	10-04-2026

Sprint-4	Testing	USN-10	As a tester, I will verify the functionality and accuracy of the flood prediction system.	3	High	Team	11-04-2026	20-04-2026
Sprint-4	Deployment	USN-11	As a developer, I will deploy the application for end users.	3	Medium	Team	11-04-2026	20-04-2026
Sprint-4	Documentation	USN-12	As a team member, I will prepare the project documentation, user guide, and final report.	2	High	Team	11-04-2026	20-04-2026

Sprint Summary

Sprint 1 – Planning & Data Preparation

- Project setup
- Dataset collection
- Data preprocessing

Sprint 2 – Machine Learning Development

- Train ML models
- Evaluate performance
- Save the best model

Sprint 3 – Application Development

- Develop Flask web application
- Implement prediction functionality
- Display prediction results with charts

Sprint 4 – Testing & Deployment

- System testing
- Bug fixing
- Documentation
- Deployment